COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/06/2007

ESTIMATE SUMMARY 14:28:28
CONTID: C14890 ESTIMATE NO: 0015 PROG SPEC YR:2005
PCN: 14890-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 290.( DAYS TIME ALLOW: 360 WORK DAYS
US 285: 2 Bridges West of C470 PERCENT TIME: 80.56 ORIG TIME ALLOW: 360 WORK DAYS
PROJECT NO: BR 2854-105
US 285: 2 Bridges west of C470
NAME OF ROAD: 285D
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/06/2007 DATE TIME STARTED 09/05/2006
18450 E. 28TH AVENUE DATE LET 07/27/2006 DATE WORK BEGAN
DATE AWARDED 08/01/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/14/2006 DATE ACCEPTED
AURORA Cco 80011 303-363-1000 DATE NOTICE TO PROCEED 09/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,910,839.09 PARTICIPATING $ 4,867,477.66 S 78,775.61
AWARD PROJECT AMT: $  5,117,945.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 82.35% TOTAL EARNINGS 4,867,477.66 78,775.61
FUNDS AVAILABLE: $ 1,043,361.43 STOCKPILED MATERIALS 7,090.22 -300.15
GROSS EARNINGS 4,874,567.88 78,475.46
TOTAL CLAIMS: $ 0.00 RETAINAGE -76,769.18 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,797,798.70 78,475.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,797,798.70 78,475.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 78,475.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14890-BID ESTIMATE RUN 12/06/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0015 14:28:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
61,000.00000 1.000 61,000.00
0010 202-00220 *REMOVAL OF ASPHALT MAT 6,798.000 6,798.000
SY 0.000 0.00
3.90000 6,798.000 26,512.20
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,004.000 0.000
Sy 0.000 0.00
3.10000 0.000 0.00
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 31,159.000 31,159.000
SF 0.000 0.00
1.00000 31,159.000 31,159.00
0025 202-01130 REMOVAL OF GUARDRAIL TYPE 3 3,362.000 2,529.000
LF 162.000 486.00
3.00000 2,691.000 8,073.00
0030 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,728.500 1,728.500
LF 0.000 0.00
13.00000 1,728.500 22,470.50
0031 900-00014  ADDED ITEM (LUMP SUM)/ REMOVAL OF GUARDRAIL TYPE 4 1.000 1.000
(SPECIAL)/ CMO #13
LS 0.000 0.00
2,796.83000 1.000 2,796.83
0035 202-01300 REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
135.00000 1.000 135.00
0037 202-00035 REMOVAL OF PIPE / CMO # 06 223.000 223.000
LF 0.000 0.00
15.00000 223.000 3,345.00
0040 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 623.000 420.000
cy 0.000 0.00
26.00000 420.000 10,920.00
0045 203-00400 ROCK EXCAVATION 170.000 7.110
cy 0.000 0.00

26.00000 7.110 184.86
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PCN: 14890-BID ESTIMATE RUN 12/06/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0015 14:28:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 203-01500 BLADING 50.000 19.000
HOUR 0.000 0.00
155.00000 19.000 2,945.00
0055 203-01555 DOZING (LANDSCAPING) 50.000 7.000
HOUR 0.000 0.00
170.00000 7.000 1,190.00
0060 203-01597 *POTHOLING 100.000 26.000
HOUR 0.000 0.00
175.00000 26.000 4,550.00
0065 203-01620 *SWEEPING 100.000 20.500
HOUR 0.000 0.00
85.00000 20.500 1,742.50
0070 203-02330 LABORER 50.000 38.500
HOUR 0.000 0.00
44.00000 38.500 1,694.00
0075 206-00000 STRUCTURE EXCAVATION 977.000 0.000
cY 0.000 0.00
9.00000 0.000 0.00
0080 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,822.000 0.000
cy 0.000 0.00
16.50000 0.000 0.00
0085 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,114.000 0.000
cY 0.000 0.00
15.50000 0.000 0.00
0090 207-00205 TOPSOIL 2,400.000 356.000
cy 0.000 0.00
12.00000 356.000 4,272.00
0095 208-00002 *EROSION LOG (12 INCH) 1,010.000 938.000
LF 72.000 864.00
12.00000 1,010.000 12,120.00
0100 208-00011 *EROSION BALES (WEED FREE) 100.000 69.000
EACH 0.000 0.00

25.00000 69.000 1,725.00
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PCN: 14890-BID ESTIMATE RUN 12/06/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0015 14:28:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 208-00020 *SILT FENCE 3,800.000 3,487.000
LF 0.000 0.00
3.00000 3,487.000 10,461.00
0110 208-00040 *CHECK DAM 20.000 20.000
EACH 0.000 0.00
600.00000 20.000 12,000.00
0115 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 7.000
EACH 0.000 0.00
1,500.00000 7.000 10,500.00
0120 208-00050 *STORM DRAIN INLET PROTECTION 14.000 13.000
EACH 0.000 0.00
400.00000 13.000 5,200.00
0125 208-00070 STABILIZED CONSTRUCTION ENTRANCE 9.000 9.000
EACH 0.000 0.00
1,500.00000 9.000 13,500.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.950
L S 0.000 0.00
7,000.00000 0.950 6,650.00
0135 208-00300 TEMPORARY BERMS 172.000 59.000
LF 0.000 0.00
17.00000 59.000 1,003.00
0140 210-00750 *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0145 210-04010 ADJUST MANHOLE 3.000 0.000
EACH 2.000 1,200.00
600.00000 2.000 1,200.00
0150 212-00006 *SEEDING (NATIVE) 4.100 4.100
ACRE 0.000 0.00
1,730.00000 4.100 7,093.00
0155 213-00002 *MULCHING (WEED FREE HAY) 3.000 2.900
ACRE 0.100 65.00
650.00000 3.000 1,950.00
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PCN: 14890-BID ESTIMATE RUN 12/06/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0015 14:28:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 213-00061 *MULCH TACKIFIER 550.000 550.000
1B 0.000 0.00
2.00000 550.000 1,100.00
0165 214-00222 *DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 9.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0170 214-00507 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) (FURNISH 9.000 0.000
ONLY)
EACH 0.000 0.00
300.00000 0.000 0.00
0175 216-00037 *SOIL RETENTION BLANKET (COCONUT) 6,438.000 5,717.000
SY 0.000 0.00
2.20000 5,717.000 12,577.40
0180 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,750.000 1,425.000
cy 0.000 0.00
23.50000 1,425.000 33,487.50
0185 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 97.730 97.730
TON 0.000 0.00
170.00000 97.730 16,614.10
0190 403-00800 *EMERGENCY POTHOLE REPAIR 10.000 0.000
TON 0.000 0.00
420.00000 0.000 0.00
0195 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 902.000 512.550
TON 0.000 0.00
125.00000 512.550 64,068.75
0200 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,750.000 3,658.290
TON 0.000 0.00
91.00000 3,658.290 332,904.39
0205 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 577.170 577.170
TON 0.000 0.00
120.00000 577.170 69,260.40
0210 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,330.000 793.000
GAL 0.000 0.00
3.00000 793.000 2,379.00
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PCN: 14890-BID ESTIMATE RUN 12/06/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0015 14:28:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 504-04410 *BLOCK FACING 3,103.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0220 506-00206 RIPRAP (6 INCH) FOR OUTLET PROTECTION 10.000 10.000
cy 0.000 0.00
155.00000 10.000 1,550.00
0225 506-00212 RIPRAP (12 INCH) 165.000 165.000
cy 0.000 0.00
60.00000 165.000 9,900.00
0230 507-00000 CONCRETE SLOPE AND DITCH PAVING 29.600 0.000
cY 0.000 0.00
350.00000 0.000 0.00
0235 601-01050 *CONCRETE CLASS B (WALL) 18.500 0.000
cy 0.000 0.00
366.00000 0.000 0.00
0240 602-00000 *REINFORCING STEEL 476.000 0.000
1B 0.000 0.00
2.75000 0.000 0.00
0241 900-00012 ADDED ITEM (FOOT)/ INSTALL FRENCHDRAIN/ CMO #14 78.000 78.000
LF 0.000 0.00
20.79449 78.000 1,621.97
0242 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL STORM SEWER WORK/ 1.000 1.000
CMO # 16
LS 0.000 0.00
3,782.00000 1.000 3,782.00
0245 603-01240 24 INCH REINFORCED CONCRETE PIPE 735.000 414.000
LF 0.000 0.00
67.00000 414.000 27,738.00
0250 603-01360 36 INCH REINFORCED CONCRETE PIPE 762.000 326.000
LF 0.000 0.00
89.00000 326.000 29,014.00
0255 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00

700.00000 1.000 700.00
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PROJECT: BR 2854-105 ESTIMATE NO: 0015 14:28:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 603-05036 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
820.00000 4.000 3,280.00
0265 603-50012 12 INCH PLASTIC PIPE HDPE-SMOOTH WALL 440.000 427.500
LF 0.000 0.00
44.00000 427.500 18,810.00
0266 603-10180 18 INCH CORRUGATED STEEL PIPE / CMO # 12 49.000 49.000
LF 0.000 0.00
54.42000 49.000 2,666.58
0267 603-30018 18 INCH STEEL END SECTION / CMO # 12 2.000 2.000
EACH 0.000 0.00
324.25000 2.000 648.50
0268 603-10240 24 INCH CORRUGATED STEEL PIPE / CMO # 12 32.000 32.000
LF 0.000 0.00
82.50000 32.000 2,640.00
0269 603-30024 24 INCH STEEL END SECTION / CMO # 12 3.000 3.000
EACH 0.000 0.00
628.50000 3.000 1,885.50
0270 604-00305 INLET TYPE C (5 FOOT) 6.000 5.500
EACH -0.500 -1,150.00
2,300.00000 5.000 11,500.00
0272 604-00350 INLET TYPE C (SPECIAL) / CMO # 18 2.000 0.000
EACH 2.000 10,736.00
5,368.00000 2.000 10,736.00
0275 604-00550 INLET TYPE D (SPECIAL) 2.000 0.900
EACH 0.100 730.00
7,300.00000 1.000 7,300.00
0280 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0285 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.900
EACH 0.100 260.00
2,600.00000 1.000 2,600.00



CONTID: C14890 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
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PROJECT: BR 2854-105 ESTIMATE NO: 0015 14:28:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0290 604-31000 MANHOLE BOX BASE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
6,300.00000 0.000 0.00
0295 604-31010 MANHOLE BOX BASE (10 FOOT) 5.000 3.700
EACH 0.300 1,950.00
6,500.00000 4.000 26,000.00
0300 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,347.000 2,456.000
LF 100.000 1,750.00
17.50000 2,556.000 44,730.00
0301 606-02003 END ANCHORAGE (NONFLARED) /REPLACE EXIST. GUARDRAIL AT 1.000 0.000
TURKEY CREEK/ CMO # 19
EACH 1.000 2,231.90
2,231.90000 1.000 2,231.90
0302 606-01340 END ANCHORAGE TYPE 3D /REPLACE EXIST. GUARDRAIL AT 1.000 0.000
TURKEY CREEK/ CMO # 19
EACH 1.000 1,126.25
1,126.25000 1.000 1,126.25
0303 900-00014 ADDED ITEM (LUMP SUM)/ REPLACE EXIST. GUARDRAIL AT 1.000 0.000
TURKEY CREEK/ CMO # 19
LS 1.000 2,334.00
2,334.00000 1.000 2,334.00
0304 900-00010  ADDED ITEM (HOUR)/ REPLACE EXIST. GUARDRAIL AT TURKEY 1.000 0.000
CREEK/ CMO # 19
HOUR 1.000 93.50
93.50000 1.000 93.50
0305 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 1,919.000 1,919.000
LF 0.000 0.00
46.50000 1,919.000 89,233.50
0310 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0315 606-01380 *TRANSITION TYPE 3H 4.000 4.000
EACH 0.000 0.00
700.00000 4.000 2,800.00
0320 607-11525 *FENCE (PLASTIC) 1,000.000 955.000
LF 0.000 0.00

4.00000 955.000 3,820.00
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0325 607-53143 *FENCE CHAIN LINK (SPECIAL) (42 INCH) 315.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0330 609-60011 *CURB TYPE 6 (SECTION M) 2,495.000 2,495.000
LF 0.000 0.00
12.50000 2,495.000 31,187.50
0335 612-00001 *DELINEATOR (TYPE I) 20.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0340 612-00002 *DELINEATOR (TYPE II) 15.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0345 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) FOR UTIL RELOC 500.000 390.000
LF 0.000 0.00
26.00000 390.000 10,140.00
0350 613-10000 *WIRING FOR UTIL RELOC 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0355 614-00011 *SIGN PANEL (CLASS I) 40.000 26.000
SF 0.000 0.00
32.00000 26.000 832.00
0360 614-00013 *SIGN PANEL (CLASS III) 60.000 0.000
SF 0.000 0.00
42.00000 0.000 0.00
0365 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 11.000 8.000
EACH 0.000 0.00
1,000.00000 8.000 8,000.00
0370 615-00030 EMBANKMENT PROTECTOR TYPE 3 9.000 6.000
EACH 0.000 0.00
1,200.00000 6.000 7,200.00
0375 625-00000 CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00

57,000.00000 0.950 54,150.00
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0380 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
385,000.00000 1.000 385,000.00
0385 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
8,000.00000 1.000 8,000.00
0390 627-00005 *EPOXY PAVEMENT MARKING 316.500 316.500
GAL 0.000 0.00
93.00000 316.500 29,434.50
0395 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 444.000 370.000
GAL 0.000 0.00
27.00000 370.000 9,990.00
0400 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,257.000 1,257.000
SF 0.000 0.00
11.00000 1,257.000 13,827.00
0405 630-00000 *FLAGGING 4,319.000 4,283.500
HOUR 35.500 781.00
22.00000 4,319.000 95,018.00
0410 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 167.000
DAY 5.000 330.00
66.00000 172.000 11,352.00
0415 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 240.000
DAY 6.000 2,958.00
493.00000 246.000 121,278.00
0420 630-80001 *FLASHING BEACON (PORTABLE) 6.000 2.700
EACH 0.000 0.00
800.00000 2.700 2,160.00
0425 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 9.000
EACH 0.000 0.00
250.00000 9.000 2,250.00
0430 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 27.000
EACH 0.000 0.00

100.00000 27.000 2,700.00
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0435 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 53.100
EACH 0.000 0.00
120.00000 53.100 6,372.00
0440 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 5.400
EACH 0.000 0.00
130.00000 5.400 702.00
0445 630-80344 *CONSTRUCTION TRAFFIC SIGN 785.000 706.500
SF 0.000 0.00
22.00000 706.500 15,543.00
0450 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400
EACH 0.000 0.00
14,000.00000 5.400 75,600.00
0455 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.800
TYPE)
EACH 0.000 0.00
1,000.00000 1.800 1,800.00
0460 630-80360 *DRUM CHANNELIZING DEVICE 400.000 192.600
EACH 0.000 0.00
50.00000 192.600 9,630.00
0465 630-80370 CONCRETE BARRIER 7,450.000 6,435.900
LF 0.000 0.00
15.00000 6,435.900 96,538.50
0466 630-80378 GLARE SCREEN 1,458.000 1,312.200
LF 0.000 0.00
15.53000 1,312.200 20,378.47
0470 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 0.000 0.00
15.00000 180.000 2,700.00
0475 630-80520 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000
DAY 0.000 0.00
1,350.00000 0.000 0.00
0480 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 3.600
(TEMPORARY)
EACH 0.000 0.00
6,500.00000 3.600 23,400.00
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0485 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
30,000.00000 1.800 54,000.00
0486 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF UNSUITABLE MATERIAL/ 1.000 1.000
CMO # 10
LS 0.000 0.00
9,961.00000 1.000 9,961.00
0487 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY ROADWAY WIDENING/ CMO 1.000 1.000
# 11
LS 0.000 0.00
3,026.00000 1.000 3,026.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 295,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 -234.460
FA 0.000 0.00
1.00000 -234.460 -234.46
0500 700-70021 F/A ON-THE-JOB TRAINEE 1,600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0505 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70028 F/A ESB PROGRAM 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70034 F/A BLASTING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70035 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 15,000.000 -2,538.030
FA 0.000 0.00
1.00000 -2,538.030 -2,538.03
0525 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0526 218-00000 NOXIOUS WEED MANAGEMENT / MCR # 02 0.660 0.660
LS 0.000 0.00
1,310.00000 0.660 864.60
0527 630-00003 UNIFORMED TRAFFIC CONTROL /CMO # 03 49.500 49.500
HOUR 0.000 0.00
73.50000 49.500 3,638.25
0528 900-00007 ADDED ITEM (EACH)/ CMO#05/ INCIDENT MANAGEMENT PLAN 0.000 0.000
EACH 0.000 0.00
66.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 3,144,902.32 § 26,745.65$ 2,229,225.46
CAT NO0300 STRUCTURE F-16-SH

0530 202-00400  REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
36,000.00000 1.000 36,000.00
0535 203-00400  ROCK EXCAVATION 306.000 306.000
cy 0.000 0.00
26.00000 306.000 7,956.00
0540 206-00000 STRUCTURE EXCAVATION 1,008.000 675.000
cy 0.000 0.00
9.00000 675.000 6,075.00
0545 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,142.000 1,142.000
cy 0.000 0.00
16.50000 1,142.000 18,843.00
0550 206-00200 STRUCTURE BACKFILL (CLASS 2) 27.000 27.000
cYy 0.000 0.00
21.00000 27.000 567.00
0555 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,142.000 1,142.000
cy 0.000 0.00
15.50000 1,142.000 17,701.00
0560 206-01781 *SHORING (AREA 1) 1.000 1.000
L s 0.000 0.00

86,000.00000 1.000 86,000.00



CONTID: 14890 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 14890-BID ESTIMATE RUN 12/06/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0015 14:28:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE F-16-SH
0565 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 203.000 203.000
TON 0.000 0.00
125.00000 203.000 25,375.00
0570 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 390.000 345.000
LF 0.000 0.00
79.00000 345.000 27,255.00
0575 502-00460 PILE TIP 26.000 26.000
EACH 0.000 0.00
80.00000 26.000 2,080.00
0575 MATERIAL ALLOWANCE PILE TIPS 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0580 502-11274 STEEL PILING (HP 12X74) 898.000 819.000
LF 0.000 0.00
42.00000 819.000 34,398.00
0580 MATERIAL ALLOWANCE H-PILE (HP 12X74 54.000
LF 0.000 0.00
29.90000 54.000 1,614.60
0581 502-11274 STEEL PILING (HP 12X74) / PILING CUT OFF, CMO # 08 95.000 95.000
LF 0.000 0.00
33.60000 95.000 3,192.00
0585 507-00000 CONCRETE SLOPE AND DITCH PAVING 8.040 8.040
cYy 0.000 0.00
350.00000 8.040 2,814.00
0590 515-00120 *WATERPROOFING (MEMBRANE) 1,254.000 1,254.000
sy 0.000 0.00
9.50000 1,254.000 11,913.00
0595 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 182.000 182.000
LF 0.000 0.00
120.00000 182.000 21,840.00
0600 601-03040 *CONCRETE CLASS D (BRIDGE) 630.800 630.800
cy 0.000 0.00
375.00000 630.800 236,550.00
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PCN: 14890-BID ESTIMATE RUN
PROJECT: BR 2854-105 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE F-16-SH

0600 MATERIAL ALLOWANCE 3" DECK PANELS 0.000
cy 0.000 0.00
27.51930 0.000 0.00
0601 900-00014 ADDED ITEM (LUMP SUM)/ CONCRETE SURFACE PREPARATION/ 1.000 1.000
CMO # 17
LS 0.000 0.00
1,957.00000 1.000 1,957.00
0605 601-40400 *STRUCTURAL CONCRETE STAIN 1,450.000 1,450.000
sy 0.000 0.00
5.00000 1,450.000 7,250.00
0610 601-40400 *STRUCTURAL CONCRETE STAIN 1,264.000 277.000
sY 0.000 0.00
5.00000 277.000 1,385.00
0615 602-00020 *REINFORCING STEEL (EPOXY COATED) 103,826.000 103,826.000
1B 0.000 0.00
0.82000 103,826.000 85,137.32
0616 900-00007 ADDED ITEM (EACH)/ REINFORCING STEEL (COUPLER)/ CMO # 134.000 134.000
15
EACH 0.000 0.00
47.19000 134.000 6,323.46
0620 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 138.000 138.000
LF 0.000 0.00
46.50000 138.000 6,417.00
0625 606-11030 *BRIDGE RAIL TYPE 10M 287.000 287.000
LF 0.000 0.00
111.00000 287.000 31,857.00
0630 613-00200 *2 INCH ELECTRICAL CONDUIT 298.000 298.000
LF 0.000 0.00
12.00000 298.000 3,576.00
0635 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,038.000 1,038.000
LF 0.000 0.00

136.00000 1,038.000 141,168.00
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PCN: 14890-BID ESTIMATE RUN
PROJECT: BR 2854-105 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE F-16-SH

0635 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT42) 0.000
LF 0.000 0.00
107.81000 0.000 0.00
CAT 0300 CURRENT AMT § 838,434.78 $ 0.00s 825,244.38

CAT NO0301 STRUCTURE F-16-SG

0640 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
36,000.00000 1.000 36,000.00
0645 203-00400 ROCK EXCAVATION 10.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
0650 206-00000 STRUCTURE EXCAVATION 340.000 340.000
cy 0.000 0.00
9.00000 340.000 3,060.00
0655 206-00100 STRUCTURE BACKFILL (CLASS 1) 936.000 936.000
cY 0.000 0.00
16.50000 936.000 15,444.00
0660 206-00200 STRUCTURE BACKFILL (CLASS 2) 76.000 76.000
cy 0.000 0.00
21.00000 76.000 1,596.00
0665 206-00360 MECHANICAL REINFORCEMENT OF SOIL 936.000 936.000
cY 0.000 0.00
15.50000 936.000 14,508.00
0670 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
65,000.00000 1.000 65,000.00
0675 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 168.000 168.000
TON 0.000 0.00
125.00000 168.000 21,000.00
0680 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 639.000 402.000
LF 0.000 0.00

79.00000 402.000 31,758.00
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PCN: 14890-BID ESTIMATE RUN 12/06/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0015 14:28:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE F-16-SG

0685 502-00460 PILE TIP 24.000 24.000
EACH 0.000 0.00
80.00000 24.000 1,920.00
0685 MATERIAL ALLOWANCE PILE TIPS 1.000
EACH 0.000 0.00
50.00000 1.000 50.00
0690 502-11274 STEEL PILING (HP 12X74) 1,047.000 845.000
LF 0.000 0.00
42.00000 845.000 35,490.00
0690 MATERIAL ALLOWANCE H-PILE (HP 12X74) 177.000
LF 0.000 0.00
29.90000 177.000 5,292.30
0691 502-11274 STEEL PILING (HP 12X74) / PILING CUT OFF, CMO # 09 82.000 82.000
LF 0.000 0.00
33.60000 82.000 2,755.20
0695 507-00000 CONCRETE SLOPE AND DITCH PAVING 7.400 7.350
cY 0.000 0.00
350.00000 7.350 2,572.50
0700 515-00120 *WATERPROOFING (MEMBRANE) 1,078.000 1,078.000
sy 0.000 0.00
9.50000 1,078.000 10,241.00
0705 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 183.000 183.000
LF 0.000 0.00
120.00000 183.000 21,960.00
0710 601-03040 *CONCRETE CLASS D (BRIDGE) 559.530 471.900
cy 0.000 0.00
375.00000 471.900 176,962.50
0715 601-40400 *STRUCTURAL CONCRETE STAIN 339.000 277.000
Sy 0.000 0.00
5.00000 277.000 1,385.00
0720 602-00020 *REINFORCING STEEL (EPOXY COATED) 87,691.000 73,615.000
1B 0.000 0.00

0.82000 73,615.000 60,364.30
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PCN: 14890-BID ESTIMATE RUN 12/06/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0015 14:28:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE F-16-SG

0725 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 215.000 118.000
LF 0.000 0.00
46.50000 118.000 5,487.00
0730 606-11030 *BRIDGE RAIL TYPE 10M 243.000 241.000
LF 0.000 0.00
111.00000 241.000 26,751.00
0735 613-00200 *2 INCH ELECTRICAL CONDUIT 243.000 209.000
LF 0.000 0.00
12.00000 209.000 2,508.00
0740 618-01992 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 5,941.000 5,941.000
SF 0.000 0.00
43.00000 5,941.000 255,463.00
0740 MATERIAL ALLOWANCE PRESTRESSED BOX GIRDER 0.000
LF 0.000 0.00
36.66000 0.000 0.00
CAT 0301 CURRENT AMT $ 869,564.07 $ 0.00$ 797,567.80

CAT NO0302 WALLS F-16-DF,-DG,-DH,-DI

0745 203-00400 ROCK EXCAVATION 817.000 817.000
cy 0.000 0.00
26.00000 817.000 21,242.00
0750 206-00000 STRUCTURE EXCAVATION 12,093.000 12,093.000
cy 0.000 0.00
9.00000 12,093.000 108,837.00
0755 206-00100 *STRUCTURE BACKFILL (CLASS 1) 15,952.000 13,798.000
cYy 0.000 0.00
16.50000 13,798.000 227,667.00
0755 MATERIAL ALLOWANCE STRUCTUAL BACKFILL 0.000
cy 0.000 0.00
0.50723 0.000 0.00
0760 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 9,196.000 9,196.000
cYy 0.000 0.00

15.50000 9,196.000 142,538.00
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PCN: 14890-BID ESTIMATE RUN
PROJECT: BR 2854-105 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 WALLS F-16-DF,-DG,-DH,-DI
0760 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT OF SOIL 0.000
cY 0.000 0.00
6.02892 0.000 0.00
0765 206-01783 *SHORING (AREA 3) 1.000 1.000
L S 0.000 0.00
39,000.00000 1.000 39,000.00
0770 206-01784 *SHORING (AREA 4) 1.000 1.000
L S 0.000 0.00
30,000.00000 1.000 30,000.00
0771 900-00012 ADDED ITEM (FOOT)/ TEMPORARY SHORING (AREA 5)/ CMO # 29.000 29.000
04
LF 0.000 0.00
306.00000 29.000 8,874.00
0775 504-04410 *BLOCK FACING 26,226.000 26,226.000
SF 0.000 0.00
10.50000 26,226.000 275,373.00
0775 MATERIAL ALLOWANCE BLOCK FACING -0.033
SF 0.000 0.00
0.30627 -0.033 -0.01
0780 601-01050 *CONCRETE CLASS B (WALL) 213.650 118.650
cY 95.000 34,770.00
366.00000 213.650 78,195.90
0785 602-00000 *REINFORCING STEEL 7,380.000 5,615.000
LB 1,765.000 4,853.75
2.75000 7,380.000 20,295.00
0785 MATERIAL ALLOWANCE REINFORCING STEEL 2,548.983
LB -1,764.965 -300.15
0.17006 784.018 133.33
0786 900-00014 ADDED ITEM (LUMP SUM)/ MSE WALL 3A-REDESIGN/ CMO # 20 1.000 0.000
L S 1.000 12,406.21
12,406.21000 1.000 12,406.21
CAT 0302 CURRENT AMT § 999,969.11 $ 51,729.81% 964,561.43
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PCN: 14890-BID ESTIMATE RUN 12/06/2007
PROJECT: BR 2854-105 ESTIMATE NO: 0015 14:28:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0790 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0795 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,968.81000 1.000 20,968.81
0800 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 57,968.81 $ 0.00$ 57,968.81
PROJECT TOTAL CURRENT AMT $ 5,910,839.09 $ 78,475.46 $ 4,874,567.88



